ID	Task Mode	Task Name	Duration	Start	Finish
1		Project Planning & Role Assignment	7 days	Mon 1/5/26	Tue 1/13/26
2		Project Plan Approval	4 days	Mon 1/5/26	Thu 1/8/26
3		Literature & Industry Research	5 days	Wed 1/14/26	Tue 1/20/26
4		Threat Model Documents	4 days	Thu 1/15/26	Tue 1/20/26
5		Stakeholder & Threat Modeling	5 days	Wed 1/21/26	Tue 1/27/26
6		Stakeholder Decided	3 days	Thu 1/22/26	Mon 1/26/26
7		System Architecture Design	6 days	Wed 1/28/26	Wed 2/4/26
8		Architecture Diagram &	3 days	Thu 1/29/26	Mon 2/2/26
9		Tool Setup & Dataset Planning	8 days	Thu 2/5/26	Mon 2/16/26
10		Synthetic Dataset	4 days	Fri 2/6/26	Wed 2/11/26
11		Data Simulation	7 days	Tue 2/17/26	Wed 2/25/26
12		IDS Development	5 days	Thu 2/26/26	Wed 3/4/26
13		Initial Detection Mod	4 days	Fri 2/27/26	Wed 3/4/26
14		Integration & Testing	8 days	Thu 3/5/26	Mon 3/16/26
15		Attack Simulation Results	5 days	Mon 3/9/26	Fri 3/13/26
16		Evaluation & Analysis	6 days	Tue 3/17/26	Tue 3/24/26
17		Performance Metrics	4 days	Wed 3/18/26	Mon 3/23/26



Project: Cap sem 4
Date: Mon 2/9/26

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			

ID		Task Mode	Task Name	Duration	Start	Finish
18			Results Analysis & Discussion	7 days	Wed 3/25/26	Thu 4/2/26
19			Evaluation Report	3 days	Mon 3/30/26	Wed 4/1/26
20			Documentation & Presentation	5 days	Fri 4/3/26	Thu 4/9/26
21			Final Submission & Presentation	3 days	Tue 4/7/26	Thu 4/9/26



Project: Cap sem 4
Date: Mon 2/9/26

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			